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TO: ALL USERS OF THE ACTIVE PROJECT STATUS REPORT.
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

The contents of this report for this month (Data Date: 09/08/2006 ) are as follows:

Projects Added

Projects Deleted

Projects Rescheduled

Design Projects without Construction

Projects which Failed to Advertise

The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.” Projects
that are to be constructed by other agencies are listed in the section that follows.

Index This section is sorted by route and begining mile post.

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at: (602)
712-7678.

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT’s Internet @:

http://www.azdot.gov/Highways/ppms/

PUBLISHED DATE:  09/22/2006



ACTIVE PROJECT STATUS REPORT
GLOSSARY

“A/C” Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an

“A” is not present, then the date is the current working view.

Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

County Abbreviations:
AP  Apache GH Graham MO
CH Cochise Gl  Gila NA
CN  Coconino LA LaPaz PM
GE Greenlee MA  Maricopa PN

COG -
CPSID -

Data Date -

Date PRB Shifted -
Env Clr -

IGA -

JPA -

Kick-off -

Map/Srv -

Council of Governments

Mohave
Navajo
Pima
Pinal

SC
SW
YU
YV

Santa Cruz
Statewide
Yuma
Yavapai

Four-character key field used by the critical path scheduling system to identify a project

Reflects the status of activities and PRB actions as of the date. Bid Advertisements

are as of the end of the month.

Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'

Environmental Clearance
InterGovernmental Agreement
Joint Project Agreement
Project Kick-off team meeting

Mapping and Survey



MP / BMP -
OSD -

PDC -
Planned B/A -

Planned St | — IV

Program Cost -
R/W Clr -

RTE -

T/C pl -

TBD -

U/R Clr -

Val Analysis -

X->Y

ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

Mile Post / Beginning Mile Post

Optimum Start for Design. This is the latest date on which the design process should begin.
Pre-Design Completion

Planned Bid Award Date

Planned dates for design stages | through IV as determined by the original customized
schedule dates.

The programmed project cost in dollars including construction engineering.
Right-of-Way Clearance

Route

Traffic Control Plans complete

To Be Determined

Utilities and Railroad Clearance

Value Analysis

X — The number of times the project has moved since its original inclusion in the
5-Year Program.

Y — The number of months the project has moved from the original schedule date.



100 SYSTEM PRESERVATION

110 PAVEMENT PRESERVATION

111 STATEWIDE PAVEMENT PRES

112 STATEWIDE MINOR PAVEMENT PRES
113 PREVENTATIVE MAINTENANCE

120 BRIDGE PRESERVATION

121 EMERGENCY REPAIRS

122 MINOR UPGRADES

123 SCOUR RETROFIT

124 SEISMIC RETROFIT

125 BRIDGE REPLACEMENT & REHAB
126 BRIDGE INSPECTION & INVENTORY

130 SAFETY PROGRAM

131 BLUNT END GUARDRAIL REPLACEMENT
132 HAZARD ELIMINATION PROGRAM

133 ROCKFALL CONTAINMENT

134 HIGHWAY RAIL CROSSINGS

140 PUBLIC TRANSIT
141 PUBLIC TRANSIT SUPPORT

150 ROADSIDE FACILITIES
151 REST AREA REHABILITATION
152 LANDSCAPING REHABILITATION

160 OPERATIONAL FACILITIES

161 SIGNAL WAREHOUSE & RPM'S

162 PORT OF ENTRY

163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION

165 EMERGENCY REPAIR PROJECTS

RESOURCE ALLOCATION CODES

200 SYSTEM MANAGEMENT

210 DEVELOPMENT SUPPORT
211 DESIGN SUPPORT

212 UTILITIES SUPPORT

213 RIGHT OF WAY SUPPORT
214 ENVIRONMENTAL SUPPORT
215 PLANNING SUPPORT

216 BRIDGE SUPPORT

217 CONTRACT AUDITING

218 PRIMAVERA SUPPORT

220 OPERATING SUPPORT

221 TRAINING

222 WORK ZONE SAFETY

223 OUTDOOR ADVERTISING CONTROL
224 COMMUNITY RELATIONS SUPPORT
225 PRIVATIZATION SUPPORT

226 SIB CAPITALIZATION

227 RISK MANAGEMENT INDEMNIFICATION
228 PROFESSIONAL & OUTSIDE SERVICES
229 PARTNERING SUPPORT

236 FEDERAL TAX EVASION PROGRAM

230 PROGRAM OPERATING CONTINGENCIES

231 DESIGN MODIFICATIONS CONTINGENCY
232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
234 PROGRAM COST ADJUSTMENTS

235 RIGHT OF WAY ACQUISITION

300 SYSTEM IMPROVEMENT

310 MINOR CAPACITY/ SPOT IMPROVEMENTS

311 DISTRICT MINOR PROJECTS
312 TRAFFIC SIGNALS
313 DISTRICT FORCE ACCOUNT

320 ROADSIDE FACILITIES IMPROVEMENTS
321 STATE PARKS ROADS

322 NEW REST AREAS

323 NEW LANDSCAPING

324 SCENIC, HISTORIC & TOURIST SIGNS
325 STATEWIDE ENHANCEMENT PROJECTS

330 MAJOR CAPACITY/OPERATIONAL
331 SPOT CAPACITY & OPERATIONAL
332 TRAFFIC INTERCHANGE PROGRAM
333 CLIMBING/PASSING LANE PROGRAM
334 ROUTE TURNBACK PROJECTS

335 ITS PROGRAM

340 CORRIDOR IMPROVEMENTS
341 CORRIDOR IMPROVEMENTS




FY 2007
HOLBROOK DISTRICT ADVERTISED PROJECTS

PROJECT NAME

RESOURCE ACTUAL PROGRAM
CODE #S CPSID RTE CO MP TRACS TYPE OF WORK BID DATE COST (K)
311 YX1F 87 CN 304.6 H611001C ENCHANTED LANE @ MP 304.6 07/26/2006  $1,200

INTERSECTION IMPROVEMENTS



PROJECTS ADDED THIS MONTH

CPSID: PROJECT NUMBER: PROJECT NAME:
RTE: CO: MP: TYPE OF WORK: PROJECT COST:
TRACS: PROJECT MANAGER: COMMENTS: (in thousands) BID READY:
DI1H LEROUX WASH EB & WB PROJECT ADDED BY THE $1,700 OCT 06
PRB
SCOUR RETROFIT '

40 NA 284.0

H PROJ MGR: ITTY PH: 712-7468



PROJECTS DELETED THIS MONTH

CPSID: PROJECT NUMBER: PROJECT NAME:

RTE: CO: MP: TRACS: TYPE OF WORK: ORIGINAL
PROGRAM COST: PROJECT MANAGER: COMMENTS: BID DATE:



PROJECTS RESCHEDULED THIS MONTH

CPSID: PROJECT NUMBER  PROJECT NAME: BID READY:
RTE: CO: MP: TRACS: TYPE OF WORK: RESCHEDULED:
PROGRAM COST: PROJECT MANAGER: COMMENTS: FROM: TO:

* NOTE~ Bid Ready dates can remain the same,
while the Bid Advertisement dates change.



DESIGN WITHOUT CORRESPONDING CONSTRUCTION

PROJECT NUMBER: PROJCT NAME: FUNDING START
CPS RTE: CO: MP: TRACS:  TYPE OF WORK: FISCAL
ID: DIST DESIGN BUDGET: PROJECT MANAGER: COMMENTS: YEAR:

20



PROJECTS THAT FAILED TO ADVERTISE THIS FISCAL YEAR
PRB ACTION IS REQUIRED TO RE-SCHEDULE THESE PROJECTS

CPS PROJECT NUMBER: PROJECT NAME: ENG  PROGRAM COST: ORIGINAL
ID: RTE: CO: MP: TRACS: TYPE OF WORK: DIST: (in thousands) BID DATE:



PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

PROJECT NAME:
CPS PROJECT NUMBER: TYPE OF WORK: PROGRAM COST:
ID: RTE: CO: MP: TRACS: PROJECT MANAGER: COMMENTS: (in thousands) FY:

FISCAL YEAR: 20




CPSID: DISTRICT:

ROUTE: CO: MP:

FEDERAL ID #:
TRACS #:

ARIZONA DEPARTMENT OF TRANSPORTATION

PROGRAM AND PROJECT MANAGEMENT SECTION

*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:
RESOURCE CODES:

HOLBROOK DISTRICT
BID ADVERTISEMENT: JAN 08

FB1G H
40 CN 2390

DENNISON TO COUNTY LINE
RR 4" TL 2"PL & 2" AC & ARFC

PROJECT
MANAGER:

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

MINDY SCHAIBLE

602-712-8676

BID ADVERTISEMENT: TBD 07 ITTY ITTY REQUIRES TCE FROM THE TRIBE
EC1G H 1-040-D-510 COTTONWOOD BRIDGES EB/WB $660
40 NA  259.0 H644801C SCOUR RETROFIT 123 602-712-7468
BID ADVERTISEMENT: TBD 07 ITTY ITTY
7G1G H JOSEPH CITY WASH BRIDGES $450
40 NA 2753 H670601C SCOUR RETROFIT 602-712-7468
BID ADVERTISEMENT: NOV 06 ITTY ITTY
DI1H H LEROUX WASH EB & WB $1,700
40 NA 2840 SCOUR RETROFIT 602-712-7468
BID ADVERTISEMENT: TBD 07 DEBRA EINWECK ~ PROJECT RE-KICK OFF MEETING HELD ON
8/15/06. PROJECT PROGRESSING TOWARD
LD1E H 040-E-507 DEAD RIVER REST AREA $50 STAGE Iil IN OCTOBER 2006. SITE MEETING
40 AP  313.0 H678801C CONSTRUCT (REST AREA CLOSURE) 151 602-712-6747 BEING SCHEDULED.
BID ADVERTISEMENT: TBD 08 DAVE MELLGREN  FINAL INITIAL DCR REVIEWED. DRAFT EA
RETURNED FROM FHWA FOR REVISIONS.
ZY1D H 040-E(001) SANDERS PORT OF ENTRY $12,000 PLANNING UNDERWAY FOR PUBLIC
HEARING. CONSTRUCTION BID AD WILL
40 AP 340.0 H552601C RECONSTRUCT POE 331 602-712-8629 TIRELY CHANGE TO Fv 2010
BID ADVERTISEMENT: TBD 08 PAUL SULLIVAN
EO1E H 077-B MP 364 - 372 $2,250
77 NA 3640 CONSTRUCT PASSING LANE 333 602-712-7468
BID ADVERTISEMENT: TBD 09 EVELYN MA WAITING FOR FINAL APPROVAL OF THE ON-
CALL CONSULTANTS
AGSP H HOMOLOVI RUINS STATE PARK $975
87 NA  346.0 CONSTRUCT ROAD 321 602-712-6660



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

COMMENTS ON FOREST, COE, BLM, IGA

CPSID: DISTRICT: FEDERAL ID #: PROJECT NAME: PROGRAM COST: PROJECT AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: TRACS #: TYPE OF WORK: RESOURCE CODES: MANAGER: GENERAL COMMENTS
HOLBROOK DISTRICT
BID ADVERTISEMENT: TBD 07 XUEFAN XU IPA FOR CLEAR CREEK HAS BEEN
COMPLETED AND DISTRIBUTED.
ZF1F H JACK'S CANYON BRIDGE #1036 $1,320
99 NA 38.9 H637701C DECK REHAB & SCOUR RETROFIT 125 602-712-6264
BID ADVERTISEMENT: TBD 10 GEORGE
RJ1C H JCT SR 564 - TSEGI, PH | $2,250 WALLACE
160 NA 375.9 CONST DUAL PASSING LNS 928-779-7580
BID ADVERTISEMENT: TBD 08 DAVE MELLGREN WORKING ON 95% PLANS. DRILLINGS FOR
NEW I|-40 BRIDGE COMPLETED.
LViC H NAHATA' DZIIL ROAD - SANDERS TI $16,782 COORDINATING ROAD DESIGN WITH
DEVELOPER OF NEW SHOPPING CENTER
191 AP  367.0 H436001C RECONSTRUCT 3 BRIDGES AND RDWY 331 602-712-8629 ON NORTH SIDE OF T1.
BID ADVERTISEMENT: TBD 07 GEORGE
GI1F H 191-E-505 WIDE RUINS WALLACE
191 AP 390.0 H602501C PASSING LANES 311 928-779-7580
BID ADVERTISEMENT: TBD 08 GEORGE FINISHING SCOPING OF INTERSECTION
WALLACE CONFIGURATION AT SR 264, US 191 AND
AJLC H 077-1 BURNSIDE JUNCTION - NORTH $7,500 N15.
191 AP 4175 H451801C ROADWAY WIDENING 331 928-779-7580 AWAITING FINAL PA.
BID ADVERTISEMENT: TBD 11 GEORGE
EB1E H CHINLE SOUTH $2,375 WALLACE

191 AP 446 H543801C

ROADWAY WIDENING

928-779-7580

BID ADVERTISEMENT: TBD 07

CG1G H

264 NA 390.0

POLACCA
INSTALL BOX-CULVERTS

GEORGE
WALLACE

928-779-7580




ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

INDEX



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPSID RTE CO MP
FB1G 40 CN 239.0
EC1G 40 NA  259.0
ZG1G 40 NA 2753
DI1IH 40 NA  284.0
LD1E 40 AP  313.0
ZY1D 40 AP 340.0
EO1E 77 NA  364.0
AGSP 87 NA  346.0
ZF1F 99 NA  38.9
RJ1C 160 NA 375.9
LviC 191 AP 367.0
GIlIF 191 AP 390.0
AJ1C 191 AP 4175
EBIE 191 AP 446
CG1G 264 NA 390.0

TRACS #

H644801C
H670601C

H678801C
H552601C

H637701C

H436001C
H602501C
H451801C
H543801C

PROJECT #

1-040-D-510

PROJECT NAME

DENNISON TO COUNTY LINE
COTTONWOOD BRIDGES EB/WB
JOSEPH CITY WASH BRIDGES
LEROUX WASH EB & WB

DEAD RIVER REST AREA
SANDERS PORT OF ENTRY

MP 364 - 372

HOMOLOVI RUINS STATE PARK
JACK'S CANYON BRIDGE #1036
JCT SR 564 - TSEGI, PH |
NAHATA' DZIIL ROAD - SANDERS TI
WIDE RUINS

BURNSIDE JUNCTION - NORTH
CHINLE SOUTH

POLACCA

TYPE OF WORK BID READY

RR 4" TL 2" PL & 2" AC & ARFC DEC 07
SCOUR RETROFIT TBD FY 07
SCOUR RETROFIT TBD FY 07
SCOUR RETROFIT OCT 06
CONSTRUCT (REST AREA CLOSURE) TBD FY 07
RECONSTRUCT POE TBD FY 08
CONSTRUCT PASSING LANE TBD FY 08
CONSTRUCT ROAD TBD FY 09
DECK REHAB & SCOUR RETROFIT TBD FY 07
CONST DUAL PASSING LNS TBD FY 10
RECONSTRUCT 3 BRIDGES AND RDWY  TBD FY 08
PASSING LANES TBD FY 07
ROADWAY WIDENING TBD FY 08
ROADWAY WIDENING TBD FY 11
INSTALL BOX-CULVERTS TBD FY 07

FISCAL YR

2008
2007
2007
2007
2007
2008
2008
2009
2007
2010
2008
2007
2008
2011
2007



http://www.azdot.gov/Highways/ppms/



